'DAAC/ECS STATUS Table for November 12, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Problems were encountered in testing of ECS Pre-Release B Testh
Release B | Installations Version 1.4. Langley will be receiving the Toolkit 5.1.4 which addre
Testbed a trouble ticket on intermediate files needed for MOPITT SSI&T.

Testbed teardown is scheduled for the first week in January 1998.

SSI&T As time permits, the DAAC will attempt SSI&T subsystem 1.0 on th
testbed. Subsystem 1.0 has been delivered to the DAAC with the
necessary metadata files using Toolkit 5.1.1 as a part of the 30 Day
activities. This exercise will be only to see what problems we may
encounter during Early SSI&T at the Huges facility.
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Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

CSU ICD's for ISCCP B1 data (GOES-W) is complete.
LaRC DAAC/CERES Operations Agreement is being finalized.
DPREP Automation is currently under Testing (Bob Ignacio).

Testing of Instrument through the Product Generation DB will hopet
be completed late this week.

Product Generation DB has been redesigned to conform with
Configuration Mgmt requirements (Tina Rogerson).

A tool called the "SCF Viewer" is being created as a WEB GUI in of
to view all tables in Maria Mitchum's CERES Processing Requirem¢
Document (Yantao Shi)

SSI&T

SSI&T of GGEO, Instrument, and CERESIib (SSF version) were
sucessfully completed. Production Volume Stress Test of SARB is
completed. Production Volume Stress Test for GGEO main proces
with GOES-8 data was also completed

Toolkit for NAG 32 needed to be installed due to a metadata proble
discovered by Alice Fan. This was an installation problem.

Denise Cooper discovered a bug in the Toolkit routine
PGS_MET_GetConfigByLabel.c, dealing with closing the PCF file.
Tollkit folks have delivered a patch (11/10) to correct the problem. |
being installed at the DAAC.

Other

DAAC/CERES Operations Meeting is scheduled for Friday, Novem

14, 1997 at 1:00 pm in room 1313 at the DAAC.

DAAC/ECS Status

2 Monday, November 10, 1997




Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

ECS Version 2.0 drop3 will be the first delivery of ECS Version 2.0 tg
Langley DAAC. Installation is scheduled to be completed on 02/23/

All Version 2.0 hardware is now at the DAAC. COTS installation is i
progress.

ESDTS

None

SSI&T

The ECS SDP Toolkit 5.2.1 and HDF-EOS library (2.1) versions for
V2.0 have been released on 10/31. Changes include enhancement]
fixes for metadata access (MET), Level 0, and PC tools.

ECS provided feedback on CERES inquiry (Cooper) on problems re
EOS-AM files. Issue arises from the change in EDOS format on 8/9¢
is corrected in TK 5.2.1

ECS has ported the C and F77 IMSL libraries to the SGI new 32 bit
New 32 bit SGI versions of the IMSL C and F77 libraries are now
available on the EDHS ftp server.

Early SSI&T of CERES PGEs at VATC in Landover is underway.
Problems with ESDT descriptor files were encountered for Subsyste
There were a couple of other minor problems concerning setting of
metadata attributes that need to be fixed within the PGE. Subsyste
was compiled and tested on the testbed with the Toolkit 5.2.1. The
executable file was then sentto Landover for Early SSI&T. This was
because SGI Ada 95 compiler was not available at Landover.

Other

The updated draft readiness schedule and capabilities available wi
ECS V2.0 system at launch and at 8/30 have been provided by ESD
ECS.

The Langley DAAC has prepared an Operation Rehearsal Plan (Ope€
Scenarios) that we would like to see tested for at launch capabilities
DAAC will work through the System Engineering Committee in gett
feedback from CERES on these scenarios.
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/10/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17/97
4.1-4.4 08/15/97 08/19/97 08/19/97|  08/21/97  08/25/97  08/26/97 08/26/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97  09/02/97  09/03/97 09/17/97
5.0 09/11/97 09/12/97 09/15/97| 09/16/97 09/16/97  09/17/97 10/30/97
7.1
7.2
8.0
6.0/9.0
10.0
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 08/05/97 | 08/06/97| 08/05/97 08/06/9/7 08/08/97 08/08/97
cereslib 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
DAAC/ECS Status 4 Monday, November 10, 1997




Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (10/1/97)
Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF ) DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9f  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97  08/29/97*
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97
(post)

08/12/97  08/13/97  09/19/97  09/1

9/97 09/19/97 09/19/97
cereslib 08/01/97 08/08/97

08/11/97 08/11/9y7 08/11/97 08/11

o7 08/11/97 N/A N/A

N/A N/A N/A

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
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CERES Release 2 DAAC Performance Measurements - 11/10/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec

Block Operations

Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ = Pe'
Wall User System Input Output MB Input | Temp | Interm | Arch QgC Mnth

1.0 | Instrument Ada | 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 2249 247 0 0 253 .001 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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